

Annual Procurement Plan (Fiscal Year: 2019-20)


Ministry: Ministry of Expatriates 'Welfare and Overseas Employment

Agency: Bangladesh Institute of Marine Technology


Budget: Revenue

Operating Entity: **Principal, BIMT**

Sl. No.	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimate cost (Tk)	Time code for process	Invite Tender	Tender opening	Tender Evaluation	Approval to award	Signing of contract	Time for completion of contract
2	Raw materials	No.	4	direct Purchase	Principal BIMT	Govt.	450000	9	10	11	12	13	14	15
Throughout the year														
3	Uniform	No.	Lum sum	RFQ	Principal BIMT	Govt.	90000	Planned Date	23/04/20	01/05/20	02/05/20	03/05/20	04/05/20	11 days
Throughout the year														
4	Computer	No.	Lum sum	direct Purchase	Principal BIMT	Govt.	50000	Planned Date	14/03/20	21/03/20	22/03/20	23/03/20	24/03/20	10 days
Throughout the year														
5	All Maintenance	No.	Lum sum	RFQ	Principal BIMT	GOVT	150000	Planned Date	30/04/20	06/04/20	08/05/20	09/05/20	09/05/20	10 days
Throughout the year														


 Mr. Sifatul Karim
 Principal
 Bangladesh Institute of Marine Technology
 Barisal, Bangladesh


 Mr. Sifatul Karim
 Principal
 Bangladesh Institute of Marine Technology
 Barisal, Bangladesh


 Engr. Iqbal Hossain
 In-charge
 Bangladesh Institute of Marine Technology
 Barisal, Bangladesh